

Aurora Control Hub - Project Charter

Project sponsor: Elena Marlow

Delivery lead: Dev Shah

Approved baseline date: 2026-07-06

Production readiness milestone: 2026-10-30

Scope: consolidate deployment approvals and service health evidence.

Security sign-off must precede production readiness.